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Status of Validation Data Sets

July 20-29: ARM and ozonesondes, standard sondes, some
others (e. g. CRYSTAL-FACE).

— Many are available through the TDS at JPL

 August: Chesapeake Platform, Galapagos, Explorer of the
Seas, Europeans

 Current: ARM, Europeans, Explorer of the Seas, Chesapeake
Platform, GSFC, Boulder, Huntsville, Andros Island, Mauna Loa.
Peter Minnett in the Northwest Passage

» Near Future: Add Brazilians and Australians. Ozone and water
vapor measurements at ARM SGP.

See www-airs.jpl.nasa.gov for an updates
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Table of overpasses will be

posted to wwwe-airs.jpl.nasa.gov
ARM SGP ARM TWP ARM NSA
23-Jul 19:30 Two sondes
24-Jul 01:00 Two sondes &
14:00 Two sondes
25-Jul 07:50 Two sonde & 21:30 Two sondes ]
18:57 Two sondes Sites /
Investigators
26-Jul 01:00 Two sondes & 21:10 Two sondes
14:00 Two sondes >
27-2ul 07:45 Two sondes & 22:53 Two sondes
18:43 Two sondes
28-Jul 22:41 Two sondes
Date l
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PRESSURE (MB)

25 July 0830 and 1930 ARM Profiles:
Warm, clear conditions on the High Plains
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Validation Report:
An important first year deliverable

Date Event

L+6 - 15 Nov End dedicated observations

L+7 - 5 Dec RTA delivery

L+8 - 14 Jan Initial v3.0 build at TDS; reprocess Level 2 val. data sets

L+9 - 20 Feb Public release of v2.7 Level 1B at DAAC

L+9 - TBD Feb | Meeting, presentations on 1st year validation report

L+10 - 15 Mar | Ship v3.0 to DAAC

L+11 - 1 Apr Validation report for v3.0

L+12 - 8 May Public release of v3.0 Level 2 at DAAC

v2.7 = Level 1B for public release; v3.0 = Level 2 for public release
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Validation Report: /AIRS\Y
L+11 Month Delivery and Overview JPL

* Product-by-product reports released with V3.0 at DAAC

* Results for Core Products only

— E. g., show 1 K/ km conditionally at dedicated sites, Northern
Europe

o JPL will compile results and write text

e Science Team will provide analyses as graphics and detailed
notes

— This will be a single, coherent report rather than compilation of
individual contributions.
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Validation Report: Sections and
Responsibilities Table 4 of Val Plan

1. Level 1B AMSU Rosenkranz

2. Level 1B HSB Staelin

3. Level 1B AIRS spectral Strow

4. Level 1B AIRS radiometric Aumann, Goldberg, Kalnay
5. Cloud-cleared infrared Susskind

6. Sea surface temperature Aumann, Smith
7. Land surface temperature, emissivity =~ Revercomb

8. Temperature profiles McMillin

9. Water vapor profiles McMillin

10. Cloud properties Chahine

11. Cloud properties (Vis/NIR) Gautier

12. Vis / NIR radiances Gautier

13. Microwave precipitation Staelin
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Validation Report:
JPL writes, you fill a template:

o Statistics of differences between core products and
In situ observations

— Graphics and detailed notes describing data sets, analysis
by geographic region, number of matches, interpolation
methods, etc., as appropriate.

« Estimated error budget in correlative data

— Graphics and details on error source (e.g. RS80 vs. RS90),
rms errors, systematic errors, etc.

* Retrieved product error budget

— Graphics and details on NEN or retrieval noise, reference to
ATBD Iif appropriate, etc.
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Validation Report: Schedule

« Early October: JPL provides detailed template for analyses

 Now through February: Preparation of analyses
— Most validation data sets will be acquired by 15 November

— RTA delivery is 5 Dec

 February 2003: Meeting to present and discuss Science Team
member contributions
— JPL will collect differences, error budgets, supporting material, etc.

e April 2003: Delivery of Validation Report.
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